



# D7.5 status

## 10 Apr 2002

David Kelsey  
CLRC/RAL, UK  
*d.p.kelsey@rl.ac.uk*



## D7.5 status

### *Security Requirements and Implementation in TB1*

- M15 deliverable – should have been reviewed today
- We are a few weeks late
  - SecureGrid proposal work
  - Easter holiday
- V2.0 released on 28<sup>th</sup> March for EDG review
- A large document (90 pages) with input from all WP's
  - Many thanks to all who have worked and commented
- Stephen Burke (PPARC) – Moderator + 4 reviewers
  - This review not yet complete
  - So not asking for PTB approval today




## D7.5 plans

- Release V2.1 on 12<sup>th</sup> April
  - Linda Cornwall working hard on including or answering all comments and suggestions
  - Includes some tuning of the requirements
  - Back to reviewers to check they are happy
- Two main areas will **not** be covered in V2.1
  - Making requirements more formal and/or major reordering, removal of duplicates, dependencies
  - Chapters 5 (TB1) and 6 (Plans) and appendix tables need some more work and checking
- V3.0 for PTB review in a few weeks from now.



# Discussion today

- **Should we do a major revision of Ch 4 (requirements)?**
  - “Unambiguous and testable”
  - A lot of work (words and tables)
    - Avoided this to date to reduce confusion
  - Would need to re-do the internal review from scratch
  - Formal requirements – very hard to do well
  - What does the project gain?
    - We should finish this document and move to other tasks
  - Or do this in a maintained document and tables?
- **How to proceed from here for PTB approval?**
  - Next meeting? Or offline?



Copyright © 2002 United Feature Syndicate, Inc.