




# Project status and preparations for the EU review

WP4 workshop, 13/12/2002

Olof Barring

# Data GRID Project status

- ◆ Remember the glorious plans from last year?





# EDG project policy

- ◆ At the EDG technical board meeting in July it was decided to focus the project on
  - Stable testbed for application groups (WP8,9,10)
  - Quality assurance (software, release/integration procedures)
- ◆ EDG retreat in end of August
  - Quality assurance group (QAG) resurrected ... (it didn't really exist before but the intention had been there since long)
  - Focus the WP mgrs meeting on discussing/resolving(?) technical issues
- ◆ Despite all EDG efforts spent on improving the stability and quality: Globus showstoppers have prevented an acceptable release up to now.
  - GASS-cache
  - Long GridFTP transfers
  - Slow MDS queries.
  - ....



# Data GRID 2<sup>nd</sup> EU review

- ◆ Date fixed: 4<sup>th</sup> - 5<sup>th</sup> of February 2003
  - Exceptionally early: EU has accepted to shorten the reviewed period from PM13 - PM24 to PM13 - PM23
- ◆ Agenda:
  - Normal political stuff + technical status reports from Bob&co
  - Demonstrations:
    - Application WPs: three demos using the 1.4.x release from December 2002
    - Middleware WP: parallel demos (2x3) of their newest stuff
    - Each demo: total 30' including presentation and questions



## WP4 demo for the EU review

- ◆ Show something that hangs together
  - New configuration system: too early. We only have the high level ready and it doesn't make sense to show the reviewers that we are able to generate XML files...
  - LCFG: we are going to phase it out...
  - New installation system: not ready
  - Monitoring: OK but it would be nice to show it working together with another WP4 subsystem...
  - Fault tolerance + Monitoring: yes but a lot of preparation is required

# Data GRID timeline

