



EO Applications Parallel Session

DataGrid WP9

6th Project Conference - May 12-15, Barcelona

- Status Report
- Overview of Objectives & Achievements
- Work plan for *May-Dec 2002*
- EDG Follow-on plans
- Specific Issues



Status Report - Tasks

- Task 9.1 EO requirements definition
 - Completed
- Task 9.2 EO related middleware components (pm1 - pm18)
 - Completed
- Task 9.3 EO Platform Interface Development (pm7 - pm30)
 - Nearly done
 - D9.4 (Report) due July
- Task 9.4 EO Ozone/Climate application (pm13 - pm36)
 - D9.3 completed
 - Web Portal version 1 completed
 - D9.5 (Demonstration & Report) due December
- Task 9.5 Full scale Earth Science application (pm7 - pm18)
 - Completed



Status Report - Deliverables

- Delivered to EU
 - D9.1 EO Requirements Specification
 - D9.2 Report on Grid Testbeds State-of-art
 - D9.6 Report on the EO application scaling study
 - D9.3 Demonstration /report of second software components release

- In Work
 - D9.4 Report on EO application platform interface

- Not started
 - D9.5 EO application processing test-bed (Demonstration and report)



Status Report - Effort (pm)

- From QR9 Report (simplified)

	Estimated	Spent	Remaining	Deviation
KNMI	24	22	8	+6
IPSL	36	40	5	+9
ESA	94	131	11	+48
ENEA	0	3	0	+3

- Total effort remaining est. 24 pm (reported)
- Total effort available to completion est. 64 pm (actual)
 - ESA : 5 (40)
 - IPSL : 2 (16)
 - KNMI : 1 (8)



Overview of Objectives & Achievements

- EO Application environment and components
 - Deployment of GOME (proc. & val. algorithms),
 - EO Grid Portal
 - EO Grid Engine
 - Low-level interfacing components, scripts, etc.
- EO infrastructure deployment
 - UI, CE, SE at partners sites
 - Campus Grid, Local Grid
- Increasing GRID awareness in EO
 - many new applications being discussed
 - under way : GREASE, GOMOS,
- Participation to EDG
 - ATF, AWG, QAG, Project conf, etc.
- EDG TestBed evaluation
 - Next evaluations : May-Aug & Sep-Dec
 - Next demo ?



Work plan May-Dec : Tasks & Deliverables

■ Task 9.3

- Common application layer specification, design, prototyping
- Grid-Engine & Portal prototype
- EDG sites deployment
- D9.4 : EO Platform Interface (Report)

■ Task 9.4

- GOME processing / validation deployment
- GOMOS deployment ?
- Further development of EO Use Cases / Requirements
 - (AWG / ATF / QAG)
- D9.5 : Final Evaluation (Prototype demonstration and report)



Workplan May-Dec : Evaluation of EDG 2.0

- New features available to be evaluated
 - information system (R-GMA)
 - improved JSS capacity
 - RLS (WP2 new rollout of RC/RM)
 - new metadata capabilities
 - SE space reservation
 - MPI
 - other features ?
- Re-run EO GOME data challenge
 - process 1,2,3,4,5 years ?
- OPERA
- GOMOS



Workplan May-Dec : EDG Activities

- Meetings planned, key topics, documents, inputs etc.
- AWG
 - Priority list
 - Use Cases
 - ...
- ATF
 - EO Requirements
 - ...
- QAG
 - Quality metrics
 - ...



Workplan May-Dec : Next demonstrations

- EO Grid Portal
 - deployment on new Grid Engine + infrastructure
 - processing multiple orbits
 - submit & monitor multiple processing/validation jobs on multiple grids
 - data transfer from (to ?) AMS
 - metadata handling by RLS ?
 - interfacing to new EDG security
- OPERA
 - ...
- GOMOS
 - ...
- Other ?
 - ...



Workplan May-Dec : Application development

- GOME
 - Data challenge - more GOME data processing required ?
- GOMOS
 - operational requirements
- Other ?



Workplan May-Dec : EO Platform Interface

- Several parallel tasks
- Requirements & design
- Code development & testing
 - of basic functionality
 - select target Grid
 - authenticate
 - browse Information System
 - list available applications
 - execute jobs (on the different available Grids)
 - retrieve results
 - of SOAP interface
- Integration of client and sever (via SOAP)
 - new Grid Portal roll-out
- Write-up of D9.3



EDG Follow-on plans

- Future presence of EO community in the leading-edge pan-European Grid ?
- Continuation of EO VO ?
 - From June EDG app testbed will be transferred under LCG
 - EO applications will be supported until end of EDG project
- Future participation of EO Sites Resources & Services ?



Specific Issues