



-WP4 day @ Heidelberg- OPENING

Maite Barroso

26/09/2003

Maite.Barroso.Lopez@cern.ch

AGENDA

TODAY:

- ◆ Introduction
- ◆ Task reports
- ◆ ATF & Integration reports

MONDAY AFTERNOON:

- ◆ Hands-on tutorials
- ◆ Closure




What has happened from last workshop?

- ✓ EDG 2.0 finally released, WP4 components included:
 - ✓ LCFGng (working with RH73)
 - ✓ Fabric Monitoring
 - ✓ LCAS (plugin version) + edg_gatekeeper working with Globus 2.2.4
 - ✓ RMS with accounting functionality
 - ✓ GLUE CE information providers
- ✓ EDG 2.1 integration with selected WP4 components:
 - ✓ LCAS and LCMAPS with VOMS plugins
- ✓ Big efforts to support WP4 tools deployed in production at CERN
- ✓ Internal Fault Tolerance <-> Monitoring integration



Project schedule (1)



We are here at the day of today



Project schedule (2)

- ✓ 3 months left till the end of the project
- ✓ 6 months to the final EU review
 - ✓ Unfunded, dedicated to review preparations
- ✓ Only one task still opened:
 - ✓ **4.7 Integration:** support, bug fixing, testing, documentation, dissemination... are the kind of activities that should be charged to this task
- ✓ EDG integration finished
- ✓ The EDG testbed will be used for evaluation from the applications (WP8,9,10)



What is left?

1. EU DELIVERABLES

- ✓ Components and documentation for testbed 3:
 - ✓ Includes all WP4 components, integrated or not in the EDG testbed
 - ✓ To be delivered with documentation, tests, EDG license...
 - ✓ Developments officially finished now
 - ✓ Support, bug fixing... ongoing till the end of the project
 - ✓ Support after the end of the project? Something to be covered in the task reports



What is left?

1. EU DELIVERABLES (cont.)

- ✓ WP4 Final Report:
 - ✓ To be delivered at the end of November
 - ✓ Final analysis and results of the work package
 - ✓ My proposal:
 - ✓ to write it comparing the final result of each task against the WP4 architecture deliverable (if we have time, the document could be updated).
 - ✓ Evaluate the resulting tools according to the check list defined in the tool survey deliverable (only if the results are positive, better than the other tools evaluated at that time 😊)
- ✓ Collaboration needed from all the tasks



What is left?

1. EU DELIVERABLES (cont.)

- ✓ WP4 Final Report, proposed schedule:
 - ✓ Update of WP4 architecture, each task update its chapter. Compare proposed architecture and final one, explaining reasons for change, if any.
 - ✓ Responsible: task leader, Deadline: end October
 - ✓ Document skeleton, common chapters (final results, conclusions, introduction)
 - ✓ Responsible: Maite, Deadline: end October
 - ✓ Tool evaluation: should be done by real users, do we have them for all the tools?
 - ✓ Responsible: ITeam members, and deployment resp. Deadline: end October
 - ✓ Internal review of the document
 - ✓ Responsible: Maite, German, task leaders, external persons (Olof?), Deadline: middle November



Other points to discuss today:

- ✓ Ensure support till end of the year
- ✓ Testing plans
- ✓ **Review preparations**
- ✓ All this can be discussed on Monday, or today after the task reports.