



Enabling Grids for  
E-science in Europe

[www.eu-egee.org](http://www.eu-egee.org)

*All Activity Meeting, 13<sup>th</sup> September 2004*

# Summary

**M-E Bégin & B. Jones**  
**EGEE Technical Coordination**



**EGEE is a project funded by the European Union under contract INFSO-RI-508833**

- EU Deliverables
  - Generally going well
  - But DJRA2.1, MJRA4.2, DSA2.1 timing is extremely tight
  - Need to ensure sufficient non-HEP application feedback is provided on key deliverables (JRA1 & JRA3)
  - Reviewers should take their role seriously: take the time to review, in depth (content not only form) and in time  
-> **this is fundamental to the success of EGEE!!!**
- Hiring – basically complete
  - But PO Still stretched
- Reporting
  - QR process likely to be easier and lighter for 2<sup>nd</sup> quarter (but need help from people to enter July/August data)
  - PPT- Should go live for October, request to re-enter (as a practice) July and August

# Summary

- JRA1
  - Deliverables progressing well (Architecture, Design, Test Plan)
  - But delivery dates of services and components are slipping a little
  - Need clear, realistic release plan up to functionality freeze in November
- JRA3
  - Check JRA3 OGSA recommendations are consistent with JRA1 plans
  - For development work, integrated in JRA1 as cluster
  - Release also slipping a little (knock-on effect on JRA1)
- JRA4
  - Document exists including recommendations IPv4/4 independent s/w writing
- SA2
  - Need to check/coordinate with SA1 for real QoS compared with survey results

- JRA2
  - Measurement plan being finalised (part of DJRA2.1)
  - Need to keep track of press coverage following press releases and also collect human values (e.g. survey)
  - Initial production service data being collected
    - Would also like causes of job failure, success rates of short/medium/long jobs, ratio of working/non-working sites etc.
    - Must find means/person responsible for collecting each piece of data
    - Must ensure gLite will also be capable of collecting the data provided with LCG2
  - Need to add procedure (on website) for new sites to be added to the monitoring

# Summary

- NA3
  - Need to gather data about retreats already organised (not by NA3)
  - NA3 doesn't only train, but also tries to help activities training themselves
- NA5
  - Need your involvement (all activities)

# Summary

- SA1
  - Accounting on new LCG-2 release will use R-GMA
  - Scripts exist for VO creation
  - Request to have less intrusive monitoring
  - Pre-Production:
    - Needs to be up and running with LCG-2 by end of September
    - 5 nodes/site is likely not to be enough (10 would be better)
    - Serious doubts about the proposed schedule
    - Different views on use-case for applications
- NA4
  - Site seem to be willing to support NA4 BioMed (e.g. NIKHEF)

# Conclusion

- Global Issues
  - Must ensure consistency/coordination of JRA1 & JRA3 planning – *single release plan? + put in the context of SA1 cert. and Pre-Production Service deployment*
  - Need to prioritise the integration by SA1 of services/components released by JRA1
    - Needs involvement of SA1/JRA1/JRA3/NA4
    - Needs to be done by end of September
  - Still confusion about VO management/definition/deployment:
    - Role/responsibility/scope of VO managers
    - VO creation/deployment process is not clear enough
- No other AA meeting this year. Next meeting will be the dressed rehearsal beginning of February
- **Thanks to all EGEE participants and carry on with the good work**