

MINUTES OF MEETING

Subject Wiener / Elcotron regular meeting

Present CP, UV, PH, BA,

Date 8.11.04 Venue 4-R-017

Circulation As above

Date & Venue of Next Meeting TBD 4-R-017 Minutes taken by PH

Minutes & Actions

	Action No.	Assigned To	Target Date	Complete ✓
I. LHC crates				
<ul style="list-style-type: none"> ▪ UV confirmed water damaged PSU (Ole Rhone) cost as fixed unit repair. 	1	UV		
<ul style="list-style-type: none"> ▪ Crate with backplane damage not arrived at CERN, UV to investigate. 				
<ul style="list-style-type: none"> ▪ Rad/Mag tol prototype crates. -control card details reviewed. CERN would prefer use of J1 for power only, enabling use in std VME64x crates, or with simple J1 backplanes. PH suggested use of 1x 9w D instead of 2x RJ45, would allow hot swap. -CP to raise order for proto on 14wk (end feb'05 del) -PH requested overview datasheet, showing basic mechanical packages, basic electrical specs. 	2	CP		
<ul style="list-style-type: none"> ▪ LAr prototypes, require bringing up to current format. UV suggested rework by exchange in 2005 deliveries. PH to discuss with User. 	3	UV		
<ul style="list-style-type: none"> ▪ ATLAS Pitt crate – UV confirmed voltages now labeled as discussed (Vdd.....). PH to confirm P&P limits with User. Voltages to be changed? 	4	PH		
<ul style="list-style-type: none"> ▪ W.Heinze – CPCI backplanes have an 'issue'. Wiener to ship with backplane partially fitted, WH to resolve problem once delivered. 	5	PH		
II. Jigs				
<ul style="list-style-type: none"> ▪ UV summarized problem with 'pins', delivery unknown at present (not before 15.11). 	6	UV		

