

## Level-1 Milestones revisited – Draft JK, LR 22-Feb-04

	<b>Milestone</b>	<b>Date</b>
1	Baseline plan for Phase 2 agreed (Tier-0 & Tier-1s)	October 2004
2	Agreed AA 1-2 year development plan available	May 2004
3	AA support staffing plan through 2008	September 2004
4	Distributed production environment using grid service - four experiments using LCG-2 level of functionality	December 2004
5	Distributed end-user interactive analysis prototypes - ARDA	November 2004
6	SEAL, including Mathlib and dictionary, integrated into frameworks of at least 2 experiments	November 2004
7	Joint operation of LCG and US-Grids – full functionality	July 2005
8	Computing service TDR	July 2005
9	ALICE target performance achieved and verified – DC-7 (750 MB/s)	December 2005
10	Applications data handling software – full functionality (POOL, conditions, collections, ROOT, metadata, ...)	September 2005
11	Initial LCG middleware in operation (Tier-0, Tier-1 Tier-2)	April 2006
12	Initial LCG system for first LHC run complete (T0&T1s)	October 2006