

LCG Service Co-ordination Meeting 2nd November 2005

Present: Jamie Shiers (chair), Tim Bell (secretary), Thorsten Kleinwort, , Piotr Nyczyk, , Harry Renshall, Maria Girone, Louis Poncet, James Casey

Excused: Maria Dimou

Absent: Gavin McCance

Introduction

The Christmas shutdown was reviewed during the programme of work. Tim Smith is collecting the names of people available and Frederic Hemmer will define the policy.

The experiment status was reviewed during the LHCC with most milestones met (Atlas, and LHCb exceeded their goals, CMS had some open problems and Alice is still completing their tests).

Status Review

Deployment

- <https://uimon.cern.ch/twiki/bin/view/LCG/LcgScmStatusDeploy>

Workload Management

- <https://uimon.cern.ch/twiki/bin/view/LCG/LcgScmStatusWms>
- Global BDII is now in production

Data Management Systems

- <https://uimon.cern.ch/twiki/bin/view/LCG/LcgScmStatusDms>
- Open items on the database requirements to be reviewed with database group

Information and Monitoring Systems

- <https://uimon.cern.ch/twiki/bin/view/LCG/LcgScmStatusIs>

Authorisation and Authentication Systems

- <https://uimon.cern.ch/twiki/bin/view/LCG/LcgScmStatusAas>

Any Other Business

- User ID and Group IDs should be defined by application owners before the application is rolled out. Harry or Thorsten can assist if required.
- A new service pakiti will be required. This performs security status checking. We are awaiting more information on service levels.
- A review of the network requirements was made. Concerns were raised both about the timing of the network installations and the architecture of the solution. This will be followed by Harry and Tim in the HMS meeting.
- Next Meeting scheduled for 30th November 10:00

Actions

What	Who	Created
Contact experiment support team for database size and growth estimates	Jamie	16/11/2005
Define roll out plan for BDII and CEs	Thorsten Harry Maarten	16/11/2005
Send link on network structure to Tim for inclusion in the minutes	James	18/10/2005