



Enabling Grids for E-scienceE

# Overview SA3

*Markus Schulz*

*CERN GD*

*markus.schulz@cern.ch*

[www.eu-egee.org](http://www.eu-egee.org)



Information Society  
and Media



- **Integration, Testing And Certification**
  - Sounds familiar.....haven't we done this for the last years?
- **What's new**
  - Some quotes:


The SA3 activity **decouples** the production of deployable middleware **distributions from** the middleware **developments**. This is crucial at this point in the project, as the focus must be on making the infrastructure that now exists as reliable and robust as possible. Further middleware and services development will be **driven** by need and utility as determined by the users and operations group **via the technical coordination group**.

- **And more quotes**

To this end the activity needs, as part of its team, staff capable of detailed software analysis, debugging, and fixing. The activity will **provide missing tools where appropriate** to its staffing level and negotiate with middleware providers, **both within** the EGEE- II project **and external** to it, to provide missing functionality and services.

The SA3 activity will lay out **explicit criteria** that software must comply with in order to be included in the middleware distributions. These criteria will include aspects of service management, security, documentation, installation, configuration etc. In addition, it must be clear between SA3 and the middleware providers what the support model for each component will be, and how the middleware providers agree to react to problem reports. **Components may be removed from an SA3 distribution if they do not satisfy these criteria and fail the certification tests.**

- SA3 inside EGEE II



- **T1: Integration and packaging**
- **T2: Testing and certification**
- **T3: Support, analysis, debugging, problem resolution**
- **T4: Interoperability**
- **T5: Capture Requirements**
  
- **Partners: CERN +**
  - PSNC, TCD, IMPERIAL, INFN, UKBH
  - UCY, GRNET, CSIC, PIC, CESGA, FZJ
  
  - Partners active in testbeds, tests, packaging, porting, and specific interoperation tasks

- **Select middleware from **inside** and **outside** the project**
  - In line with TCG strategy
- **Run integration and build systems**
  - ETICS project plays a central role
  - More platforms than now (Linux distributions, Win....32/64)
- **Manage dependencies (**middleware, application area**)**
  - ETICS
- **Produce public distributions including deployment documentation**
- **Packaging the distribution for deployment**
  - Has to be easy to be used with existing fabric management systems
    - Lightweight, not a replacement for fabric management
- **Close interaction with SA1**
  - Deployment testing via SA1 pre-production service

- **Test and certify stacks**
  - Coordinate and contribute to the development of test suites
    - Tests should come from all activities
    - Test Coordinator in SA3 (Andreas Unterkircher)
      - SA3, SA1, JRA1, NA4 and INTAS
  - Interoperability and co-existence tests
  - Tests on different platforms
  - Security and vulnerability tests
  - Testbeds at CERN and at at least 2 remote sites
    - Pre-production run by SA1----> Deployability
  - Verification that requirements are met
  
- **Testbeds**
  - Integration testbed (basic functional tests)
  - *Application Preview (new functionality)*
  - Certification and *test development test bed* ----> distributed
    - Deployment, interoperation, stress and other complex tests
  -

- **Addresses problems seen in production**
  - In depth understanding of problems and their root cause
- **Coordinate solutions within or with middleware providers**
- **Team active in certification**
- **Members have a developer profile**
  - Have to dive into code (and better surface after a while)
  - Have to be experienced in distributed systems
- **Can provide ad-hoc solutions that are in the team's scope**
- **Negotiate through the TCG with providers solutions**



- **Work with other grid infrastructure projects (OSG, ARC..)**
  - Agree on **practical** “standards”
  - Together with SA1 make these “standards” visible and give feedback based on experience
    - GGF .....
- **Work on interoperability schemes for other stacks**
  - UNICORE, Naregi.....
- **Logical extension: Coordination of porting activities**

- Requirements are managed via the TCG
- Middleware requirements from SA1/SA3 are coordinated by SA3
  - At this stage we expect requirements to be based on:
    - **Practical** experience in usage, operation, deployment and integration

- Close link with “**CERN openlab for DataGrid applications**”
- Access to cutting-edge technology (storage, clusters, networks)
- **Main activities**
  - Interoperation
    - With commercial stacks
  - Soft and hardware optimization
  - Virtualization
    - First via software, later based on hardware
  - Testing and certification
    - On industry partners test beds
  - Porting
    - Already provide IA64 port
  - Feasibility studies of possible business models
    - Price models ???

- **PM1**
  - **MSA3.1** Inventory of services and tools in use on the production grid
  - Gap analysis
- **PM 2**
  - **MSA3.2** Definition of the SA3 release process
    - Criteria that new software has to met
  - Describe interactions with TCG, SA1 and middleware suppliers
  - **MSA3.3** Plan for interfacing EGEE and UNICORE middleware
  - **MSA3.4** Same for ARC
- **PM3**
  - **MSA3.5** Test plans for services in MSA3.1
- **PM6**
  - **MSA3.6** Publication of test suites to allow providers test before delivering
- **PM11**
  - **DSA3.1** Report on the releases produced in the first year, status of interoperability, full release notes and documentation

- **PM12**
  - **MSA3.7** EGEE Developers' Guide
- **PM15**
  - **MSA3.8** Review of the testing and certification - follow up on process (MSA3.2)
  - Recommend changes for 2nd year
- **PM18**
  - **DSA3.2** Progress report on interoperations activities
  - **MSA3.1.2** Update of MSA3.1 (Inventory and gap analysis)
- **PM22**
  - **DSA3.1.2** Update DSA3.1

- **Integration and packaging**
  - Mainly at CERN with INFN contribution
- **Testing**
  - Coordination by CERN
  - Distributed with partners specializing in certain aspects of testing
    - Security
    - Operation of testbeds
    - Functional and stress test
- **Debugging, analysis and support**
  - CERN and INFN
- **Interoperation**
  - CERN, FZJ and UKBH
    - Specialisation on different infrastructures
- **Requirement capture**
  - CERN

SA3 Partner	Short Name	Country	Total (PMs)
1	CERN	Switzerland	432
12	PSNC	Poland	36
15	TCD	UK	19
18	IMPERIAL	UK	24
31	INFN	Italy	60
34	UKBH	Denmark	12
50	UCY	Cyprus	34
51	GRNET	Greece	24
56	CSIC	Spain	12
57	PIC	Spain	24
72	CESGA	Spain	12
75	FZJ	Germany	36
<b>Totals</b>			<b>725</b>

Task	Partner	Total PMs
TSA3.1 Integration and Packaging	CERN	120
	INFN	24
TSA3.2 Testing and certification		
TSA3.2.1 Functional and stress testing	CERN	48
	TCD	6
	IMPERIAL	12
TSA3.2.2 Security, vulnerability testing	PSNC	12
	TCD	6
TSA3.2.3 Operate certification and testing test beds	CERN	72
	INFN	24
	IMPERIAL	12
	TCD	7
	GRNET	24
	CSIC	12
	CESGA	12
	PIC	24
	UCY	24
TSA3.2.4 Project testing coordination	CERN	24
TSA3.3 Debugging, analysis, support	CERN	120
	INFN	12
TSA3.4 Interoperation	CERN	24
	FZJ	36
	UKBH	12
TSA3.5 Requirements capture	CERN	24
<b>Total</b>		<b>725</b>



- **Partners should send list that shows clearly:**
  - Which individual will spend how many month on which task
  - Please provide contact information
- **Yes, this is urgent to work on the Execution Plan**

- **Release gLite-3.0**
- **Consolidate the build process**
  - LCG and EGEE software build by ETICS
    - Moved already some components
    - Moved to joined CVC repository
    - Rest after 3.0 is out
- **Aggregate all tests**
  - First steps towards ETICS framework have been taken
- **Discuss new release process**
  - Including criteria that components have to meet
- **Get Organized**
  - Execution Plan
  - “All Hands” meeting
  - Interoperation workshop
  - soon....

- **Release gLite-3.0 due 1st of May**
  - RC2 released to Pre-Production
    - ROCs started deployment tests
- **Inventory of existing tests**
- **First thoughts on release process**

