

HL-LHC Activities during LS2, highlight of changes with respect to last year

Thursday, 28 January 2016 14:25 (25 minutes)

20' + 5'

<P>The baseline HL-LHC installation activities will be reviewed to show-up changes approved and/or proposed with respect the 2014 baseline. A draft schedule of HL-LHC activities will be presented, underlining the impact of civil engineering and of other preparatory works. on the infrastructure accessibility and reviewing options of coactivity. </P>

Presenter: TAVIAN, Laurent Jean

Session Classification: Session 8: (E)YETS and Long Shutdown 2 Strategy and Preparation

Track Classification: Session 8: LS2