

Framework schedule from EYETS 2016 to LS2

Thursday 28 January 2016 16:20 (25 minutes)

20' + 5'

<P>Following the first feedback from Plan Tool, a preliminary version of the master schedule will be presented, highlighting the process of validation of interfaces between activities and groups. The impact of all activities restricting accesses (civil engineering, cabling campaigns, access and alarms system renovations, etc.) will be reviewed.</P>

Presenter: BERNARDINI, Marzia

Session Classification: Session 8: (E)YETS and Long Shutdown 2 Strategy and Preparation

Track Classification: Session 8: LS2