

LHC YETS Recovery

Wednesday 27 January 2016 08:30 (15 minutes)

<P>16 days are allocated in March 2016 to prepare the machine for the beam. Around 7000 powering tests will have to be performed to re-commission the superconducting circuits. An extensive list of tests will have to be executed as well on the various systems affected by interventions during YETS. A preliminary planning for these tests will be shown. <P>

Presenter: POJER, Mirko (CERN)

Session Classification: Session 5: 2016 and Run 2