

WBS Stave QC Dates

- Until Dec 28, 2016
 - Develop thermal and laser scanning method and set up
- Dec 29, 2016 – Feb 28, 2017
 - Receive Prototype 5 Stave from Yale, perform QC and ship back
- Mar 1, 2017 – Jun 30, 2017
 - Design, procure and build full-size testing stations
- Jul 1, 2017 – Aug 17, 2017
 - Commission full-size testing stations
- Aug 18, 2017 – Sep 30, 2017
 - Receive Prototype 6 Stave from Yale, perform QC and ship to BNL
- Oct 1, 2017 – Jan 31, 2018
 - Design and procure Yale testing area

- Jan 16, 2018 – Feb 28, 2018
 - Receive Pre-production 2 Stave from Yale, perform QC and ship to BNL
- Feb 1, 2018 – Mar 31, 2018
 - Build Yale testing area
- Apr 1, 2018 – May 31, 2018
 - Commission Yale testing area
- Jun 1, 2018 – Sep 30, 2018
 - Perform QC on Preproduction Stave at Yale
- Oct 1, 2018 - Nov 30, 2018
 - Move Yale QC station to new location
- Dec 1, 2018 – Sep 30, 2021 (production phase)
 - Maintain QC stations at Yale, support QC measurements
 - Receive ~1 production stave per year for cross-check at ISU