



# Status Eucard2 and outlook to ARIES

Lucio Rossi (CERN)

Task 10.3 general meeting



# Entering in the last year

- Be sure YOUR Institute si burning all the resources...
- To claim the whole amount to EU you have to show that YOU have put the matching funds...
- No one will check thsi for yopu, it will emerge only at the end to the program at the last P3.
- Have a look at the data of P1 (first 18 months) and P2 (last 12 months) of your Institute if you want to know how si going for you...

# Extra resources

- There were some 130 k€ to be redistributed.
- We asked 120 k€ ! (70 for TUT and 50 for INPG)
- We got the maximum of 50 k€
- Still struggling to increase to 70 k€
- **If 50 I propose: 30 to TUT and 20 to INPG**
- If 70 I propose: 40 TUT and 30 INPG

# Technically

- This last year will see:
- Production of the cable (is a must before summer!)
- Test of F0 (followed by maybe another F0)
- Construction and test of F2 and Cos $\theta$  !
- The test must be done (i.e delivery report issued) **by M44, i.e. end of THIS year.**
- Now I will keep (shorter) meeting each 4-6 weeks to monitor that we are not going in delay.



# ARIES (former EuCARD3)

- Submitted to H2020
- Only a small task on HTS
  - 300 k€ for BHTS for a special development oriented to cost reduction
  - 100 k€ each for UT and UniGe.
- In 2 months we should know...

# Next WAMHTS-4

- Topics:
  - CONDUCTOR (again)
  - Test results and analysis
  - BED (Beyond Eucard2 Development)
- With **EUROTAPE** (FP7 HTS material program)
- In Barcelona ?
- Around end of February/beginning of March 2017