



BalticGrid-II Project

Status

Aake Edlund, PhD
Project Director





BG-II in one slide




- ❖ Started 1st of May, 2008, duration - 2 years
- ❖ Continues the BalticGrid project (2005-2008)
- ❖ 13 partners from Baltic States, Belarus, Poland, Sweden, Switzerland
- ❖ Financing – 3 MEUR
- ❖ Collaborating project for EGEE
- ❖ Supporting NGIs and their collaboration
- ❖ The home of BalticCloud and BalticGrid Innovation Lab (BGi)
- ❖ Leading part of the Northern Europe Cloud






Computing hours

- More than linear growth since start of BG-I (with the exception of the last six months of BG-I)
- Exceeding expectations






Usage by virtual organization



Active users

- Certificates expire in one year, hence an active certificate means usage at least once in the last year





NGI status

| Country | NGI | LoI | MoU | Funding | EGI council status |
|-----------|-----|-----|-----|-----------|--------------------|
| Estonia | Yes | Yes | Yes | Uncertain | Member |
| Latvia | Yes | Yes | Yes | Uncertain | Member |
| Lithuania | Yes | Yes | No | Uncertain | Observer |
| Belarus | Yes | Yes | Yes | Yes | Observer |





Conclusions

- BalticGrid has evolved according to plan, and exceeded the expectations w r t operations
- The EGI preparation is in sync with EGEE
- The political support of the BG-II NGI's still leaves room for improvements in EST, LV and LT.
- Funding of the NGIs is very uncertain due to the effects the financial downturn had on the BG-II countries.
- Belarus is an exception to above, but still in observer status since they are not a member of EU.



