



gLite FTS Workshop
"Update on Release Schedules"

James Casey, IT-GD, CERN

SARA, 18th October 2006





Overview



- Latest information on release of data management components
 - This is not new information
 - Mainly to help your planning
- Would be good to get back ideas on when you will schedule upgrades
 - Certain dependencies on SRM v2.2 between Servers and FTS



gLite 3.2



- gLite has moved to incremental releases
 - E.g. FTS will be released as a component when ready
- But, 3.2 is still a special case
- gLite 3.2 is first release with VDT1.3 & SLC4
 - Work is still going on to build the code
 - ~80-90% now compiles
- Aim is to have a first-release mid november
 - Pushed out to a few specific sites
- Release by end of year is now realistic early date



SRM v2.2



- dCache
 - V1.7.0 has now been released
- CASTOR
 - Code is on target for delivery from RAL at end of October
 - First two weeks of November scheduled for installation at CERN
 - Should be ready for installation at other sites mid-November



gLite FTS



- As said before, this can be released as the code is ready
- Two main checkpoints:
 - **Delegation + Schema updates**
 - Code is mostly ready now, but not backwards compatible
 - Need to work on backwards compatibility on the API level
 - End November
 - But could be earlier if we don't care for backwards compatibility?
 - **SRM v2.2**
 - Should be ready for certification end November
 - Will be tested with real implementations on validation cluster from mid to end November
 - But expect several incremental releases as we track and understand the implementations



Site Schedules?



- Do you have upgrade slots planned?
 - Especially for SLC4
- Will you be ready for a few FTS upgrades in the next few months?