

Project Milestones  
a first look from me...

# Main Project Milestones

- EYETS prototype installation – end 2016
- PS prototype installation – end 2017
  - Is the location known?
- Series installation for LIU - 2019/2020
  - 8 for PSB, 5 for PS, 5 for SPS + spares + extra mechanics for ESS?
  - Are these numbers agreed? Are the locations known?
- Commissioning with beam, all injectors – post-LS2 commissioning (?)
- HL-LHC prototype installation?

# Next actions and questions

- Sub-project milestones
  - Mechanics (Dmitry/William)
  - Control system hardware and software (Jonathan)
  - Acquisition system hardware and software (Jose)
  - Project approval documentation (ECRs DICs etc.) (all)
- Requests for manpower, lab space etc (all)