



Schedule for completion of HO Correctors prototyping phase

M. Sorbi
on behalf of LASA team



CERN, 8 February 2017

8-pole and 10-pole completion

- The test of the first coils of 10-pole is scheduled in **February 2017** (1 with full energization, 2 with thermal cycle)
- The test of full 8-pole is scheduled in **March 2017**
- The assembly of 10-pole is foreseen **May 2017**, with test in **June 2017**

12-pole «normal» and 4-pole «skew»

- For their length, they have to be built by industry (also winding & impregnation of S.C. coils)
- A survey of potential interested firms has started at end 2016
- We got very good results, with more than one firm able to execute the work
- We are working to organize and launch the tender with INFN central bureau for tender (prevision of the tender: June 2016)

Schedule of completion of prototyping

- Some delays accumulated in 2015 (physiological «inertia» to motion at beginning)
- In 2016 other delays accumulated for the heavy difficulty to place orders to firms (new rules and burocracy in Public Amministration)
- We are running for complete last test within 1st half of 2018

