

ALPS Project Status & Plans for this EYETS

Production plans & status of GEFE & BDF



BE-BI-QP

Manoel Barros Marin
(25/01/2017)

GEFE

Status & Outlook

- **Status**

- GEFE v2 prototype fully operational
- Pre-production of 31 boards already fabricated
 - 4 (+ 2 GEFE v1) boards for the ALPS project (BE-BI-QP)
 - 20 (they ordered 25) boards for the MCDI project (BE-BI-PM)
 - 2 boards for CHARM
 - 2 boards for the BGI project (BI-BI-BL)
 - 1 (+ 1 GEFE v1) board for the Wire-Scanner project (BI-BI-BL)
 - 1 board for the FGLite project (TE-EPC-CCE)
 - 1 board for the New rad-hard bus project (BE-CD-HT)

- **Outlook**

- Production of 350 board foreseen by Q3

BDF

Status & Outlook

- **Status**
 - BDF v1 prototype successfully tested but minor modifications required
 - BDF v2 schematics already sent to the workshop
- **Outlook**
 - Fabrication of 2 BDF v2 prototypes by Q1
 - Production of 350 card foreseen by Q3