

Next steps: LQCD

- Finish production run at BNL (May 2018)
- Get Thomas Jefferson Laboratory into production (June/July 2018)
- Start production runs on Titan if LQCD receives an allocation again
- Test LQCD payloads with PanDA on Summit in terms of Early Science program (July/August 2018)

Next steps: LSST

- Do Grid resources testing (middle of June)
- Test new LSST/DESC payloads and workflows NERSC (July)