


CREAM deployment

Update on the deployment in production

Antonio Retico

Grid Deployment Board 2-Dec-09 - CERN

- **CREAM in the production system**
- **Plans for the next month**



- **SAM tests available**
 - Problems followed-up “manually” with GGUS by Central Operators on Duty
- **~3/4 of the nodes now passing the tests**
 - Next step: enable alarms
 - On the to-do list of SA1 these days

- **June 1st:**
 - All European T1 + TRIUMF and CERN; at least 1 CREAM CE each.
 - 5 T2s supporting ALICE with 1 CREAM CE each

- **August 1st:**
 - At least 2 T2s for each experiment providing 1 CREAM CE each

- **October 1st:**
 - 50 sites providing CREAM CEs in addition to the ones above

Scope	# Sites	T1	T2	# Nodes	T1	T2	Notes
All PROD	34 (+7)	8 (+1)	28 (+3)	43 (+1)	15 (-1)	28 (+2)	
CMS	16 (+2)	5 (=)	11 (+2)	17 (-2)	6 (-3)	11 (+1)	13 sites usable with VOBOX (=)
ALICE	26 (=)	7 (+2)	19 (-2)	28 (-3)	9 (=)	19 (-3)	
LHCb	18 (+3)	6 (+2)	12 (+1)	22 (=)	10 (+1)	12 (-1)	
ATLAS	22 (+2)	6 (+1)	16 (+4)	24 (+1)	8 (-2)	16 (+3)	
OPS	38 (+2)	9 (+1)	28 (+1)	39 (+1)	12 (-2)	28 (+3)	

(n): difference wrt to last sampling)

N: less than expected by MB

N: equals or more than expected by MB

GlueCEStateStatus	
	36
Production	(+20)
Special	6 (-16)
Other	0 (-4)

- **More CREAM service in the infrastructure**
 - With Status= “Production”
- **Deployment of alarms and a/r metrics**
- **Deploy CREAM on SL5**
 - Early Adopters Needed

