

ROOT Planning

Axel Naumann

2017-07-05

v6-10 Status

- Released on June 13
- v6.10/02 planned for this week
- no major known issues, but include a few patches as LCG89 is being prepared...

Amsterdam

- Thank you for your feedback!
- Major items: PyROOT, thumbs up for ROOT I/O and TDataFrame

llvm Upgrade

- Vassil upgraded master's llvm / clang to pre-5.0 right after 6.10
- Progress with clang's modules
- C++1z, GCC 7
- all llvm patches upstreamed!

llvm Upgrade (2)

- No known issues - but please check!
- Once green light we will revert some clang patches
 - should be fixed in clang proper / discussing alternatives with clang devs
 - goal: reduce also clang patches
- Then upgrade to 5.0 tag before 6.12?

Open Issues

- We're not aware of blocking issues
 - despite 15 Jira items marked "blocker"
 - let us know what's pressing
- Reduced ROOT team over summer vacation period; back to normal after ACAT (beginning of September)