



# WLCG Commissioning Schedule

Continued testing of computing models, basic services

Testing **DAQ**→**Tier-0** (??) & integrating into **DAQ**→**Tier-0**→**Tier-1** data flow

Building up end-user analysis support

Exercising the computing systems, ramping up job rates, data management performance, ....

2006

2007

2008

SC4 – becomes initial service when reliability and performance goals met

Introduce residual services  
Full FTS services; 3D; gLite 3.x;  
SRM v2.2; VOMS roles; SL(C)4

Initial service commissioning – increase performance, reliability, capacity to target levels, experience in monitoring, 24 x 7 operation, ....

01 jul07 - service commissioned - full 2007 capacity, performance

first collisions in the LHC