

For the IFIC I will summarize the situation:

- 1) Supports have been sent and arrived at CERN on 29th July.
- 2) Fabrication of the series (13+1 spare=14 units) is finished.
- 3) We have started the calibration of the BPS at the IFIC labs with low-frequency set up.
- 4) 1 BPS has been sent to CERN on 10th August.
- 5) 12 units will be delivered on 7th September
- 6) High frequency tests at IFIC with the spare unit

Best wishes, Angeles