



Managed by Fermi Research Alliance, LLC for the U.S. Department of Energy Office of Science

Cryo meeting – Schedule discussion

S. Feher

10/31/2017

Schedule

- Prototype Cryo-assembly (Full magnet) ready for testing: **June 16, 2019**
- Prototype Cryo-assembly Fabrication start date: **October 23, 2018**
- Important Milestones for CM prototype:
 - Interface specifications need to be completed ~ January, 2018
 - Parts need to be received by Fermilab: some of them June, 2018
 - CM Tooling to be ready for installation by October 1st, 2018
 - CM Tooling Design to be ready by April 30 , 2018
 - CM tooling fabrication – ordering part/equipment by May 31, 2018
- Important Milestones for Cryostat prototype:
 - Cryostat Tooling design – to prepare the tables and floor space: September, 2018
 - Start of the Cryostat work at FNAL: April 16th, 2019
- Important Milestones for Stand 4 Test facility:
 - Interface specifications – to be able to make the relevant shuffling unit: January, 2018