

Forum & COD-22 since COD21 until EGI

Hélène Cordier

COD-22, CNRS-IN2P3, IN2P3-CC

- **Pole1 :model/metrics**

- Dashboard Acceptance criteria : OK
- Switch of operations to Nagios « how-to » **task force FR,NL,PL to be ready on, validated and provided by feb 3rd**
Proposal to be presented on Feb 1st at SA1 by FR (Hélène)
- Deadline of 15th Feb provided by NT

- **Pole2 : procedure/best practices**

- **Assessment of NGI readiness**
- **Next version March 31st incl. Roc approval :**
EGI ready : OPM manuals, Training Guide, Best practices and « First time for NGI »
- **Concerns for volunteer and lack of manpower**

- **Pole3 : operations tools**

- Pre-cod 22: dashboard installation package ready for testing OK
- **Failover set-up recommendations → IT**
- **Regional Package available when nagios switch done : D+7**
- Technical procedure on new ROCs, switch from ROCs to NGIs , NGI integration
GGUS, GOCDB, OPERATIONS PORTAL → **Cern**

- Switch of operations to Nagios
- **Roadmap to EGI**
 - Existence of document
 - Concerns/issues provided to whom
 - Check-list until May 1st and beyond
 - **How to add new NGIs → technical process to be followed-up with CERN and finalized by pole1+pole2 for integration in procedures.**

NL/PL : C-COD issues and daily operations overview

FI : Best practices /Training/ Wikis and Operations procedures update

FR : Operations portal; central and regional dashboard

NE, CE task force - chaired by Ron Trompert/Luuk Uljee

To provide a document to cope with the needs of the cod activities:

- 1- compare OE-5 and OE-13 tasks with the COD task analysis done by pole1
- 2- fill-up the document « Where are we going with the COD activity » by SARA
- 3- provide the following :

Contact points – mailing lists, collaborative tools – wikis - meetings

Define interfaces between each partner and with the project

Build check-list (incl.chase the new procedures and the existing ones)

Express concerns/issues

- **POLE1 : CE, NE**
 - Acceptance criteria/timeline
 - Changes to the model
- **POLE2 : NE**
 - Procedure for NGI set-up
 - Feedback on NGI readiness
- **POLE3 : FR**
 - Failover
 - Forge Forum/Wiki/Documents

OE5 (PL, NL) - OE13 (FI)
Oversight of daily operations
Best practices/training

OTAG:
Operations Portal
Dashboard
otag_l@in2p3.fr

Merge of pole1/pole2 phone meetings every 2 weeks chaired by NE – Vera Hansper

Mails should be sent to:

project-eu-eg-ee-sa1-cod-pole1-rcod@cern.ch

project-eu-eg-ee-sa1-cod-pole2-proc@cern.ch

1- NAGIOS configuration and the information available to the regions

NL and **Ron Tronpert** and Luuk Uljee/ Wojcieh Lapka

→ pole1

2-ROD teams readiness for daily operations and issues

NDGF and **Vera Hansper**/Michaela Lechner

→ pole2

3-NGI regional helpdesks integration with GGUS/ regional dashboard

IT and **Alessandro Paolini**/ Guenter Grein/Cyril L'Orphelin

→ pole3

- **Open account to**

<https://forge.in2p3.fr/projects/show/opsportaluser>

DashboardPackage installation « documents » :

<https://forge.in2p3.fr/documents/show/76>

« Forums » general discussion of hot topics

Nagios important info sources:

<https://forge.in2p3.fr/boards/8/topics/show/19>

Jan 15th acceptance criteria discussion and summary:

<https://forge.in2p3.fr/boards/8/topics/show/18>

Regional helpdesks interaction:

<https://forge.in2p3.fr/projects/opsportaluser/boards/show/9>

- **Subscribe to**

<http://listserv.in2p3.fr/archives/otag-forum-l.html>

F2F meetings

No F2F meeting until the end of the project

Forum to set in May/June → PL/NL

Phone meetings

- Pole1+pole2 (OE-5+OE-13) biweekly
- OTAG – Operations Tools Advisory Group monthly
1st meeting Jan 28th in Lyon : join the forum list:

Operations Tools Advisory Group OTAG:

<http://listserv.in2p3.fr/archives/otag-forum-l.html/>

- Are there concerns/risks from the ROD/C-COD point of view **unattended at** that need specific attention in the weeks to come?
- **Feedback needed on potential**
 - Rôle/tasks not covered or
 - Rôle/tasks **to put in OE-5/OE-13 roadmap document**

→ project-eu-egEE-sa1-c-cod-followup@cern.ch
- **No show stopper for Gradual Handover from :
FR to FI, NL and PL**
- **Many Thanks**
- **and « Don't panic »** [Judit Novak in Operations Procedures back in 2004]