

CompactLight


Pre-Kickoff Meeting

WP1 & WP7

Gerardo D'Auria & Regina Rochow

WP1 is the overall management of the CompactLight Design Study and will ensure timely achievement of project results through technical and administrative management. It will be led by the Project Coordinator (ST) and will be focused on the effective management and coordination of all the WPs and deliverables, the budget and the project implementation plans.

- Coordinate XLS Team
- Manage conflicts
- Keep contacts with Boards
- Keep contacts with EC
- Organise Meetings & Events
- Coordinate WPs
- Monitor XLS Activities
- Report to EC
- Coordinate administration
- Manage risks
- Manage internal communication
- Manage communication with general public
- Open Research Data Pilot
- ...





Task 1.1: General governance and scientific management

Oversee and coordinate project, support implementation, supervise, ensure timely achievement of results, keep contact with EC
Lead partner **ST**, all partners of WP1 participate

Task 1.2: Coordination, communication, meeting organisation, monitoring and reporting

Implement and maintain management structure and procedures for decision making, organisation of internal meetings, review activities, ensure timely reporting and efficient internal communication
Lead partner **ST**, all WP leaders are involved

Task 1.3: Administrative & financial coordination, handling & distribution of funds

Coordinate cost-claims, distribute funds, ensure auditing and timely financial reporting, manage financial records, advice and support partners
Lead partner **ST**, all partners of WP1 participate

Task 1.4: Dissemination of information

Ensure effective communication and dissemination of information, organise meetings and workshops, present results and make them available on website
Lead partner **ST**, all partners of WP1 participate

D1.1: CompactLight Public Website

M3 – 31 March 2018

D1.2: Data Management Plan (Open Research Data Pilot)

M6 – 30 June 2018

D1.3: Short Monograph summarising the Conceptual Design Report

M36 – 31 December 2020

Partner	PM	General governance	Internal communication, meetings, monitoring, reporting	Administrative and financial aspects	Dissemination and public communication
ST (LP)	15	Gerardo & Regina	Gerardo & Regina	Gerardo, Regina, Renato.	Gerardo & Regina
CERN	2				
STFC	2				
IASA	2				
UoM	2				
ANSTO	2				
UA-IAT	2				
INFN	2				
ENEA	2				
ALBA-CELLS	1				


ST Personnel: Gerardo, Regina, Renato with the support of ST General Services



WP7 will address strategic issues related to the objectives of CompactLight, namely the impact and benefits for the user community, in both the public and private sectors, at the scientific and technical level. The results of this work package will be a series of reports which target funding agencies and policy makers and that can be used in the decision making process for the approval of new research infrastructures or the upgrade of existing facilities.



WP7 will be carried out in close exchange with **WP2**





Task 7.1: Global integration of CompactLight for new RIs

Gather user demands on FEL and accelerator upgrades in near and mid-term future, examine photon characteristics and electron beam parameters in conjunction with funding and existing infrastructure to assist funding agencies, examine how XLS can be used to satisfy needs, provide feasible upgrade paths and enhance productivity and lifetime of existing RIs

Lead partner **ST**, all partners of WP7 participate

Task 7.2: Services to be provided

Study the complementary and operational aspects of having the XLS emerging and innovative accelerator technologies for FELs in Europe (e.g. Realisation of new high quality photon sources and particle beams in institutions and universities with limited resources), study the operational exploitation of very high gradients

Lead partner **ST**, all partners of WP7 participate

Task 7.3: Preliminary estimation of construction / operation costs

Study the cost of realisation of new facilities, examine cost of development of accelerator components and their fabrication, study expected costs for new accelerator construction, upgrades of existing RIs, and operational costs

Lead partner **ST**, all partners of WP7 participate

D7.1: CompactLight global integration and cost analysis,
M24 – 31 December 2019

D7.2: CompactLight global integration analysis, services and cost
M6 – 31 December 2020



Partner	PM	Global integration of CompactLight for new RIs	Services to be provided	Preliminary estimation of construction / operation costs
ST (LP)	11	Gerardo & Regina	Gerardo & Regina	Gerardo & Regina
CERN	2			
STFC	1			
IASA	1			
UoM	2			
UA-IAT	1			
VDL ETG	2			
INFN	1			
KYMA	2			
ENEA	1			
ALBA-CELLS	1			
VU	2			

ST Personnel: Gerardo, Regina, with the support of ST ILO





Thank you!



Elettra
Sincrotrone
Trieste



www.elettra.eu