

# **FOM** REPORT

WEEK 7 (12/02/2018 - 18/02/2018)

## Interventions:

 Last installations for beam diagnostics and forthcoming experiments

### Achievements:

RP inspection, patrol and DSO tests done

### Issues:

No major issues

#### Plans:

Starting today with the beam commissioning