

Status of ALICE DAQ Upgrade

Cables length preparation

07/03/2017



ENGINEERING
DEPARTMENT

Laser measurements



- CR1-CR5
- UX25
- PX24

Measurements estimation (CATIA)




- CR0 – CR1
- CR5
- UX25

Measurements on-site (contractor)



- L3 Magnet
 - Mini-frame
 - CR5
-
- Pending rapport from contractor

CAD estimation (CR0-CR1)



- Pending to take measures with laser from SX2 to CR1
- Pending to define fibre termination inside modules

Conclusion

- All DAQ measures have been taken (laser, on-site, CAD estimations)
- Pending CR0 to CR1 measures
- Pending confirmation CATIA lengths (K.Buffet, J.Andreu)
- Pending summary of cable trays for EN-EA



ENGINEERING
DEPARTMENT

Thanks for your attention.