

Present

Jamie, Harry, Piotr, Simone, Roberto, Patricia, Nils, Maria G, Flavia, Ulrich, Thorsten, Dirk, Maria D, Miguel A.

Introduction

- No progress on the re-installation of machines. The 1st batch cannot be renumber as planned from 1st/8th November since Marc Collingnon is not available. Proposal for 1st batch on 9th November and 22nd for batch 3 and 4.
- LFC deployment on production service would be started with Atlas following pre-production resting. The new front ends could be deployed onto the new hardware.
- LFC read-only replica to CNAF is being set up. Some work on the LFC is required to perform appropriate reconfiguration. This will require setting the master database to read-only for some time while the synchronization is being done.
- There is an Oracle security patch to be tested. This will be installed for a week on the test environment and then rolled out the week after into production (e.g. 1st November). Service managers should therefore arrange testing during this period and be prepared to give approval next week.
- CMS has requested for FIO to run a number of services. This has not yet been agreed by FIO. This should be followed up with Tony C./Olof
- Christmas shutdown coverage was discussed. The service level will be best effort. A matrix is required to cover the list of services and their expected levels of support.

AAS

- <https://twiki.cern.ch/twiki/bin/view/LCG/LcgScmStatusAas>
- Switch off of VOMS LDAP services done as announced. No problems reported. Re-installation was performed. Tomcat did not start up cleanly due to a permissions problem.

Deployment

- <https://twiki.cern.ch/twiki/bin/view/LCG/LcgScmStatusDeploy>
-

IS

- <https://twiki.cern.ch/twiki/bin/view/LCG/LcgScmStatusIs>
-

WMS

- <https://twiki.cern.ch/twiki/bin/view/LCG/LcgScmStatusWms>

- ce107 has been installed. The firewall configuration was automatically updated through LANSETs. Some SFT problems.
- Two new BDIIs online and part of the production infrastructure.
- Software tags on the different CEs have been checked and a mechanism has been put in place so that updates are propagated to all CEs.

DMS

- <https://twiki.cern.ch/twiki/bin/view/LCG/LcgScmStatusDms>
-

Experiments

- <https://twiki.cern.ch/twiki/bin/view/LCG/LcgScmStatusExp>
- LHCb: Looking to start the Tier1-Tier1 transfers next week. Procedure for updating the ACLs of the file catalog is still an open problem since this involves setting the permissions across whole directories rather than file by file.
- CMS: Job submission for CSA'06 underway. Problem with the UI interface and compression leading to the loss of the last character in the file name. A new UI is being built to resolve this problem.
- Alice: VO box at CERN being reconfigured for using the gLite RB. FTS transfers starting again. Problems with SARA and RAL remain but other sites doing well.
- Atlas: New calculation of data rates out of CERN which are 1 Gbyte/s following an increase in the size of the ESD. The nominal target is now therefore 2 Gbytes/s compared to 1.3 Gbytes/s.

AOB

-