



# Changes to PS/SPS user schedule

Henric



		Mar	Apr				Mai				Jun				Jul				Aug				Sep				Oct				Nov				Dec																																																																						
Week		13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50																																																																		
Machine																											UA9 TS1 Coldex																										UA9 TS2 Coldex																										Coldex																										RP
East Area	T8 - Irrad																										EA-Irrad 227																																																		CHARM Ions 21																												
	T9	P356 ARIADNE 19		AZALEA 14		RE22 muons 7		EnuBet 14		TIC 7		INSU- LAB 7		LHCb TORCH 21		RE13 T2K sFGD 14		BL4S 7		ALICE FOCAL 7		RE22 PANDA 21		RE22 muons 7		RE13 T2K TPC 14		EnuBet 14		BL4S 12		ALICE PHOS 14		SHIP combined 7		LHCb TORCH 21																																																																					
	T10	ALICE TOF- MRPC 12		RE21 CBM- PSD 7		ALICE ITS 7		ALICE ITS 7		CMS MTD 14		ALICE ACORDE 7		ALICE TOF- MRPC 14		ALICE ITS 7		ALICE MFT 14		ALICE ITS 7		eAstro- gam 14		ALICE ITS 7		P355 35				RE21 CBM- PSD 7		ALICE ITS 7		ALICE FIT 14		SHIP combined 14		ALICE ACORDE 7		ALICE ITS 7		ALICE TOF- MRPC 12																																																															
T2 - H2	NA Setup 8		HERD FIT 7		NA62 GTK 7		NA61 SHINE 14		Calice (Ahal) 14		TIC 7		CMS HGCAL 14		ATLAS ZDC 7		Calice (Ahal) 7		NA61 SHINE 28				AXIAL 7		KLEVER 7		LEMA 7		DsTau 7		CMS HCAL 14		NA Setup 7		Calice (Sdhal) 14		CMS HGCAL 14		HERD 7		NA61 SIGV/2 6		NA61 SHINE 6		NA61 SHINE 28																																																												
T2 - H4	NA Setup 6		NA63 9		CMS ECAL 7		GIF RD51 14		NA64 setup 7		NA64 35				CMS ECAL 7		AIDA WP14 7		SHIP installa- tion 7		SHiP Muon 14		SHiP Charm 7		GIF 7		GIF RD51 14		GIF 7		NP04 setup 7		NP04 7		CMS MTD 7		NP04 14		CMS ECAL 7		NP04 14		GIF RD51 6		NP04 6		NP04 6		RE29 DAMPE + CALOCUBE 7		HERD 7		ATLAS ZDC 7																																																				
T4 - H6	NA Setup 6		Clic pix 7		CMS Outer Tracker 9		ATLAS HGTD 7		ATLAS ITK 14		ATLAS ITK Kartel 7		RD42 7		ALICE muons 7		CERF 7		CMS Outer Tracker / AIDAwp7 7		Clic pix 7		ATLAS HGTD 7		ATLAS ITK 21		ATLAS AFP 14		ATLAS BCM 7		Clic pix 7		ATLAS ITK 14		ATLAS AFP 14		ALICE muons 7		RD42 7		AIDA WP7 7		ATLAS ITK Kartel 7		ATLAS HGTD Kartel 7		CMS Outer Tracker 7		ATLAS Strip Tk 7		Clic pix 5																																																						
T4 - H8	NA Setup 6		TOTEM (+UA9) 9		ATLAS 7		ATLAS HV- CMOS 14		LHCb 14		ATLAS Tilecal 14		ATLAS HV- CMOS 7		TOTEM (+UA9) 7		ATLAS TRT 7		LHCb 21		crysbear 7		CMS ITK 7		ALICE FOCAL 14		TOTEM (+UA9) 7		mu-e 7		ATLAS HV- CMOS 7		FCCee 7		TOTEM (+UA9) 7		ATLAS Tilecal CMO 7		CMS ITK 7		LHCb 26				ATLAS Tilecal 14		R2E (+UA9) 7		HNX 14		NUCLEON 7																																																						

CHARM ion run reduced by a week  
For EA-cons

NP02 will not take beam. Allows a 2 weeks run for NA61 just before the ions, later runs for HERD, HGCAL and CALICE + H2-ext beam line commissioning.

No beam in H4 in week 49, Calocube joins DAMPE week 46

TBD: move DsTau to H2 and prolong GiF & RD51?

If unused by mu-e, LHC BLMs in morpurgo

Henric Wilkens (CERN)