



SPS user schedule for 2018

schedule issue date: 16-Mar-2018

Version: 1.02 ■ LHC Exp. ■ PS/SPS Exp. ■ Other Exp. ■ INT Exp.

		Mar			Apr			Mai			Jun			Jul			Aug			Sep			Oct			Nov		Dec																																																																					
Week		11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50																																																								
Machine																									UA9 TS1 Coldex																								UA9 TS2 Coldex																								Coldex																								RP
North Area	T2 - H2	SPS & TT20 Setup 18		NA Setup 8	HERD FIT 7	NA62 GTK 7	NA61 SHINE 14		Calice (Ahalcal) 14		TIC 7	CMS HGCAL 14		ATLAS ZDC 7	Calice (Ahalcal) 7	NA61 K 60GeV/c 7	NA61 SHINE 21		AXIAL 7	KLEVER 7	LEMMA 7	CMS HGCAL 7	CMS HCAL 14		Calice (Sdhcal) 14		HERD 7	NA61 SHINE 7	CMS HGCAL 7	NP02 26			NA61 SHINE 28																																																																
	T2 - H4	SPS & TT20 Setup 18		NA Setup 6	NA63 9	CMS ECAL 7	GIF RD51 14		NA64 setup 7	NA64 35			CMS ECAL 7	AIDA WP14 7	SHIP installation 7	SHiP Muon 14		SHIP Charm 7	GIF 7	GIF RD51 14		DsTau 7	NP04 setup 7	NP04 7	CMS MTD 7	NP04 14		CMS ECAL 7	NP04 14		GIF RD51 7	NP04 12	RE29 DAMPE 7	HERD 7	ATLAS ZDC 7	CaloCube 7																																																													
	T4 - H6	SPS & TT20 Setup 18		NA Setup 6	Clic pix 7	CMS Outer Tracker 9	ATLAS HGTD 7	ATLAS ITK 14		ATLAS ITK Kartel 7	RD42 7	ALICE muons 7	CERF 7	CMS Outer Tracker / AIDA WP7 7	Clic pix 7	ATLAS HGTD 7	ATLAS ITK 21		ATLAS AFP 14		ATLAS BCM 7	Clic pix 7	ATLAS ITK 14		ATLAS AFP 14		ALICE muons 7	RD42 7	AIDA WP7 7	ATLAS ITK Kartel 7	ATLAS HGTD Kartel 7	CMS Outer Tracker 7	ATLAS Strip Tk 7	Clic pix 7																																																															
	T4 - H8	SPS & TT20 Setup 18		NA Setup 6	TOTEM (+UA9) 9	ATLAS # 7	ATLAS HV-CMOS 14		LHCb 14	ATLAS Tilecal 14	ATLAS HV-CMOS 7	TOTEM (+UA9) 7	ATLAS TRT 7	LHCb 21		crysbear 7	CMS ITK 7	ALICE FOCAL 14		TOTEM (+UA9) 7	mu-e 7	ATLAS HV-CMOS 7	FCCee 7	TOTEM (+UA9) 7	ATLAS HV-CMOS 7	CMS ITK 7	LHCb 26		ATLAS Tilecal 14		R2E (+UA9) 7	HNX 14	NUCLEON 7																																																																
	T4 - K12	SPS & TT20 Setup 18		NA Setup 6	NA62 217																																																																																												
	T6 - M2	SPS & TT20 Setup 18		NA Setup 6	NA58 COMPASS 217																																																																																												
TT41	AWAKE 21				AWAKE 21				AWAKE 21				AWAKE 21																																																																																				
TT60	HiradMat 14		HiradMat 14		HiradMat 14		HiradMat 14		HiradMat 14		HiradMat 14		HiradMat 14																																																																																				

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>

This schedule is synchronized with injector schedule v0.6.

No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>

