

# LS2 Detector cooling

O.Crespo



ENGINEERING  
DEPARTMENT

# Activities 2019

- W49
  - Rp Checks on all the cooling plants
    - **Priorities for results could be given if needed please inform us**
      - ITS plants are the priority for us as these ones have to be emptied ASAP
- W50
  - 10<sup>th</sup> of December:
    - Fluid recovery on SPD
      - **Do not touch SPD cooling lines before getting green light from us**
    - Draining of SSD/SDD (could take more than 1 day depending of the water analysis results. It will depend if we can release the water to the drain or if we need to treat this one as a chemical waste)
      - Water analysis will be performed during week 49

# Activities 2019

- ITS Plants emptied and electrically consigned during the week 50
- Dismantling of the ITS cooling plants will be done between the weeks 14 and 21
- Tof / Phos cleaning: proposal to perform this job from week 27 to week 30, to be approved with detectors
- **If any support is needed please ask otherwise maintenance period is foreseen to take place during CV maintenance**

## Christmas period

- Please let us know what will be the status of the plants
- Foreseen to run: TPC FEEC & ROD / TOF-PHOS / TRD / HMPID **Please confirm**
- **If plants are running detector contact is needed to take decision in case of failure**



ENGINEERING  
DEPARTMENT