



Contribution ID: 25

Type: **not specified**

SPS 200 MHz Overall (power, LL, SW, beam obs, CCC integration)

Thursday 14 February 2019 16:10 (30 minutes)

- Review readiness prospects and critical subsystems for selected highest risk/impact systems
- Preparation planning with present status (delivery, assembly, vacuum acceptance tests, pre-tests, etc... up to readiness for installation)
- Specify IST periods and dependencies on other groups/support
- Identification of specific technical and schedule risks and mitigations

Presenter: GERIGK, Frank (CERN)

Session Classification: Session 2: LS2 system readiness and shutdown execution