



Contribution ID: 39

Type: **not specified**

Timeline and requirements for beam commissioning in the PSB

Friday 15 February 2019 12:05 (20 minutes)

o Points to be addressed:

- Detailed planning for pre-LS2 beam performance recovery according to the master schedule
- Define milestones for the different beam commissioning phases for LHC and non-LHC beams
- Details on commissioning of LIU equipment
- Hardware and software prerequisites
- Identify potential critical items/unknowns that could impact the schedule
- Implications of the CERN 2020 christmas closure on BC activities (lock-out strategy, piquet planning, rapid start-up,...)

Presenter: DI GIOVANNI, Gian Piero (CERN)

Session Classification: Session 3: LIU hardware and beam commissioning