

- ZQNA - quadrupole assemblies (42 to install, sorting defined, being organized between Antoine and Alexandre)
- ZDS - static deflectors (10 to install); manufacturing dwgs for 2 additional LNE51 bends ready; production not launched yet
- ZDFA - fast deflectors (6 to install)
- Installation of beam line elements by VSC, switch cubicles which will be installed on walls nearby ZDFA by ABT (timing discussed between C. Boucly and F. Butin)
- All ready for installation
- Possible open point: support for vertical lines?