



Upcoming milestones

Topic	Details	Deadline
List of software (if not already treated together with integration topics)	Identification of software needs: <ul style="list-style-type: none">• Either for integration of new systems or improved integration of existing ones• Additional software requirements: algorithms, processes• Resources: sufficient man power available / potential synergies between machines to be exploited?	June 2019
IST planning	Establish lists of ISTs in collaboration with equipment groups Push groups to provide detailed and as accurate as possible planning for ISTs	July 2019 June 2019 (to be prepared for additional iterations)
First iteration of injector schedule	Focus on FT community. Define: <ul style="list-style-type: none">• readiness dates with initial beam parameters• timeline for intensity ramp-up in 2021• max. intensity required in 2021	July 2019
List of performance tracking parameters	Definition of observables to be tracked: <ul style="list-style-type: none">• machine-specific or already beam centric (cross-machine) if available• Collection of analysis algorithms/tools	June 2019 July 2019