

29 July - 2 Aug  
Mon-Fri

5 - 9 Aug  
Mon-Fri

12 - 16 Aug  
Mon-Fri

19 - 23 Aug  
Mon-Fri

26 - 30 Aug  
Mon-Fri

2 - 6 Sep  
Mon-Fri

9 .  
M

**Flip over**  
with AAF on

**Welding**  
Inspection

**Sleeves**  
Gluing

**UTTPS Test**  
DryRun

**Welding**  
8x FM  
4x Jumpers  
4x IVA Trainers

**UTTPS Test**  
Leak & proof test  
Fill the vessel  
Pressure drop test

**Hand Valves**  
Ready for shipping

**FM UTTPS delivery**  
Final Packing  
**Packing**  
Test Equipment

**FM UTTPS Trans.**  
Aachen-->Wallops

**UTTPS**  
Ch  
Funct

**QM UTTPS**  
Pumps rework

**QM UTTPS**  
QM Refurbish

**QM UTTPS**  
Arrange UTTPS material for CERN

Alexander Kulemzin

Zhan Zhang

ops  
i

16 - 20 Sep  
Mon-Fri





23 - 27 Sep  
Mon-Fri

30 Sep - 4 Oct  
Mon-Fri

7 - 11 Oct  
Mon-Fri

14 - 18 Oct  
Mon-Fri

21 - 25 Oct  
Mon-Fri



28 Oct - 1 Nov  
Mon-Fri

4 - 8 Nov  
Mon-Fri

11 - 15 Nov  
Mon-Fri

18 - 22 Nov  
Mon-Fri

25 - 29 Nov  
Mon-Fri

2 - 6 Dec  
Mon-Fri

**EVA 1**

Final Packing

**QM UTTPS @ CERN**

Final full functional Test

3 Dec  
n-Fri

16 - 20 Dec  
Mon-Fri

23 - 27 Dec  
Mon-Fri

--	--	--