

- **First pre-production test results:**
 - 22 boards produced and tested
 - 18/22 are ok

- **Second pre-production:**
 - 20 boards assembled
 - Tested before thermal cycles and pressfit connectors:
 - 19/20 are ok
 - SN34 fails to recover the clock from data in Master GBTx
 - Reworked: issue not solved
 - GBTx replaced: not solved
 - Thermal cycles
 - 19/19 are ok
 - Press-fit connectors assembly
 - 19/19 tested are ok
 - Thermal cycles
 - Under test (12/12 ok, 7 to be tested)

- **Full production assembly expected to start in mid-March**
 - 4 batches of 40 boards each week
 - First batch expected in early April

- **Full production test will take 2 months**
 - At least 20 boards tested per week
 - Start expected with the first batch at the beginning of April
 - Test completion expected in early June