



Contribution ID: 43

Type: **not specified**

LEIR Commissioning

Thursday 26 January 2006 10:00 (20 minutes)

After reporting on already completed phases of LEIR commissioning, an outlook and tentative schedule until completion aiming at providing the beam needed for first LHC ion runs will be given. Expected and unexpected problems and actions to tackle them are highlighted.

Author: CARLI, Christian (AB/ABP)

Presenter: CARLI, Christian (AB/ABP)

Session Classification: Session 07 - I-LHC