

Production Planning

for ATCA Carrier, RTM and Mezzanines

Mihai Savu – Samway Electronic
mihai.savu@samway.ro

P16070-B ATCA Carrier Card

Ordered: 20 pieces

Delivery plan:

- 4 pieces for approval of rev B
- 8 pieces after approval (max 8 weeks)
- 8 pieces

Current status:

- 4 boards ready to be shipped
- components on stock for rest of 16 pcs
- 20 PCBs in Customs

Next step: Get approval to start production for next batch

Delivery time for next batch: 7-8 weeks



P16075-B ATCA RTM Card

Ordered: 20 pieces

Delivery plan:


- 4 pieces for approval of rev B
- 8 pieces after approval (max 8 weeks)
- 8 pieces TBD

Current status:

- 4 boards ready to be shipped
- components on stock for rest of 16 pcs
- 15 PCBs on stock, 1 PCB will be available middle of June

Next step: Get approval to start production for next batch

Delivery time for next batch: 7-8 weeks



P16041-C Mezzanine Card

Ordered: 40 pieces

Delivery plan:

- 20 pieces after approval (max 8 weeks)
- 20 pieces TBD

Current status:

- components on stock for 20 pcs
- components with long lead time on stock, for all 40 pcs
- 18 PCBs on stock
- 24 PCBs to be delivered end of May
- heatsinks to be ordered

Next step: Get approval to start production

Delivery time for next batch: 7-8 weeks

