

Putting EOSCTAATLAS into production

Friday 15 May 2020 10:40 (20 minutes)

- Date for going to production: after SFO/EOS stress tests (25 May)
- Status of FTS “file safely on tape” feature
- Disk layout for production
- Set timetable, then list/prioritize what should be done before P-Day.
- Operational issues: how to handle tickets, rota, etc.