



WBS 6.2.1: Cores—Activities



- LBNL & Yale are open with restrictions
 - Co-cured bus tape from Vendor 2
 - Startup in progress to begin prototype core #3
- Remote work is focused on FDR action and recommendation items for both bus tapes and core assembly, tooling, procedures, and procurements
- FDR items
 - Bus tape Y-distortion (larger bus tape, co-cure testing in progress), noise (fully loaded core)
 - Locking points: drawings, tolerances, metrology (UK)
- US Procurements
 - Bus tapes: next batch from Altaflex sub 2 expected within days
 - Pre-preg: more expensive than expected (Toray)—I still need to follow-up on this
 - Foam: (Allcomp) full order should be finalized by end of next week; delivery expected w/in 1 year
 - Honeycomb: (Ultracor) full order should be finalized by end of next week; delivery expected w/in 9 months