

Modules

- LBNL open (“pilot 1”) since 6/1
 - Built 1 module; will build another this week; #3 by end of June
 - UK-designed tools: Uncertain if local vendor can meet the new specs
 - Power board pick-up tool: Drawing to be released in a few days
 - New clean room (for testing) infrastructure progressing
- SCIPP open for ~10 days. One person out due to symptoms
 - Progresses made in: panel-wide metrology of hybrids; wire-bonding parameter scans; ESD tests & installations; new ESD-safe pickup tool; sensor stability setup; documentation for site qualification
 - Near future progress may be slower than last week
- BNL clean room operational
 - Module and FDR stave testing not possible due to missing key personnel
 - Real progress may have to wait July