



WBS 6.2.1: Cores



- Tapes & core lamination—2 months behind schedule
- Prototype Core #3 – delay in completion
 - BTTR— completing noise troubleshooting, then will move on to test co-cured tapes this week
 - New face sheet cutting tool—received drawings from Oxford; fabricate at Yale (600um wider)
 - Locking point metrology—setup and fixture modifications
- Procurements
 - Tapes—
 - Pre-preg—minimum order is 16 lbs (barrel and endap pre-production needs about 12 lbs)
 - Honeycomb—in process with Yale purchasing (barrel only)
 - Foam order—bugging Allcomp again for official quotation (barrel and petals)