



## **SANDA EXCOM**

### **WP6: Management, ND research coordination at EU level and Education and Training**

- 1) Present status of the project including the level of progress on the different tasks, milestones and deliverables
- 2) Impact of the COVID-19 crisis on the project execution and letter to the EC
- 3) Risks in the critical path for the project
- 4) Specific proposals for changes in the project scope

# SANDA EXCOM Meeting 01

## Task 6.1: Management : CIEMAT, JRC

### Deliverables:

- D.6.1: “Web for the project”, CIEMAT, Month 9, Public. **DONE**

<http://www.sanda-nd.eu/>

<https://indico.cern.ch/category/11566/>

## Task 6.4: Coordination of Dissemination and Communication activities:

CIEMAT

### Deliverables:

- D.6.4 : “Project presentation” CIEMAT, Month 3, Public. **DONE**
- D.6.5 : “Project Communication and Dissemination Action Plan”: CIEMAT, Month 6, Public **DONE**
- D.6.6 : “Project Data Management Plan”: CIEMAT, Month 6, Public. **Pending needs to be completed soon.**

# SANDA EXCOM Meeting 01

## **Task 6.2: Sustainable framework for the coordination of the European nuclear data research:** CIEMAT, CEA, CNRS and JRC

### **Deliverables:**

- D.6.2: “Report on a sustainable framework for the coordination of the European nuclear data research” CEA, Month 36, Public

## **Task 6.3: Coordination of Education and training activities:** JRC, CIEMAT

### **Deliverables:**

- D.6.3: “Report on school on nuclear data research methods and tools and E&T activities” JRC, Month 12, Public.
- Delayed because of COVID-19. Must be communicated/Explained to EC**
- Probable date.**

# SANDA EXCOM Meeting 01

## **Impact of the COVID-19 crisis on the project execution and letter to the EC**

- Delays in the preparation of the dedicated school and the D.6.3: “Report on school on nuclear data research methods and tools and E&T activities” JRC
- Change in the approach and some delays in the initial contacts for D.6.2: “Report on a sustainable framework for the coordination of the European nuclear data research” CEA

## **Risks in the critical path for the project**

- No critical risk identified but a different approach might be needed for task 6.2

## **Specific proposals for changes in the project scope**

- Date and title of the dedicated school?