

- Status of DoW, CA, GA, project start date
 - DoW – amended DoW produced to include extension period
 - End date – project extended to end August 2010
- CERN responsibilities
iSGTW Editor (Sep 2010 – April 2013) – lead WP3
- Budget (EC funds and matching manpower)
 - Requested EC contribution = 500,000 Euros
 - CERN total budget 214,881 Euros (164,009 initial budget + 23,432 Cristy Burne + 27,440 extension)
- List of people working on the project
Dan Drollette (iSGTW Editor)
- Next steps
 - Agree date and venue for final review (September, Brussels)
 - Final project deliverables
 - Handover period between iSGTW editors (Dan will leave in April 2010)



e-ScienceTalk

- Status of DoW, CA, GA, project start date
 - DoW – final version uploaded to NEF, good feedback from EC
 - CA – GridTalk version with consortium for initial comments
 - GA – waiting for final version of DoW
 - Start date – 1 September 2010
- CERN responsibilities
 - iSGTW Editor (Sep 2010 – April 2013) – lead WP3
 - Science Writer / Dissemination Officer (Sep 2010 – April 2013) – WP1, 2 & 3
- Budget (EC funds and matching manpower)
 - Requested EC contribution = 1,300,000 Euros
 - Total budget = 1,456,245 Euros
 - CERN requested budget = 466,070 Euros
- List of people working on the project
 - Dan Drollette (iSGTW Editor), Science Writer to be recruited
- Next steps = sign A5 forms, finalise CA and GA, recruit Science Writer