

# EMI

- **Status**
  - Active: 1st May 2010 – 30th April 2013
  - DoW submitted, CA under discussion, GA mid June
- **CERN responsibilities**
  - Coordinator (NA1), WP leader: SA2 (Quality Assurance), Technical Area Leader: Infrastructure Services, Task Leader: NA1.1-NA1.6, SA2.1, SA2.2, SA2.4, SA2.5, JRA1.5, PTs in the Data and Infrastructure Svcs
- **Budget**
  - Total 23M€ (EC: 12M€), CERN 6.3M€ (EC: 3.4M€), 369 PM
- **People working on the project**
  - A. Di Meglio, F. E. Cainglet, A. Aimar, L. Dini, A. Abad, A. Elwell, M. Alandes, J. Casey, Z. Molnar, R. Brito da Rocha, 1 STAFF, 1 FELL, 1 TECH
- **Next steps**
  - Security workshop 25/05, Kick-off 26-28/05, QA Plan, User Support Plan, Collaboration Programs in place by end of the month, SLAs with EGI in June, new EMT in place after Kick-off, start work on EMI 1.0