

ALICE Post-migration Issues

Thursday 15 October 2020 14:00 (10 minutes)

- ALICE went into production on schedule on Monday 12 October. Well done everyone!
- Michael: Namespace reconciliation (1.8 million files in Alien are not in CTA)
- David: ALICE probe: Alice authentication relies on xrootd-alicetokenacc RPM and secret magic sauce from Andreas, see #105 and #666.
- Steve: Implicit prepare
- Steve: Garbage collector, see #905

ALICE schedule: Fill buffer to 2.5 PB, carefully fill the rest without evicting anything until the first bunch is fully reconstructed. Then stage a bit more and the GC will have to kick in (mid-November).