

# NP04 Schedule 2020 ver. 1.0

Cryostat  
warm enough to cut  
the tertiary  
membrane



Oct

Nov

Dec

Wk	44	45	46	47	48	49
Mo	26	2	9	16		30
Tu					cold box Consolidation & commissioing	TCO: start removal Inner part
We						
Th			TCO: removal red structure		Positioning CRT	
Fr						

Cold box: modification control instrumentation, so test not before week 16

Check to start the PPS for the cutting of the tertiary membrane

Check procedure to enter the cryostat (either from the main hole or cutting the primary membrane)